Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: August 26 — September 1, 2010

e Continued the excavation of targeted materials from Removal Area 5B/Upland Area 5B and the

Oxbow Area.

Completed the installation of resuspension controls at Removal Area 6.

Completed the excavation of targeted top-of-bank materials in Removal Area 6.

Completed restoration activities in Removal Area 4B.

Continued restoration activities in Removal Area 5B. Activities included the installation of topsoil,

river run rock, coir logs, restoration seed, and erosion control blankets.

e Continued loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA

(cubic yards) material

Weekly Total 1,575 45
2010 Total 9,135

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 2 — September 8, 2010

e Continue the excavation of targeted materials from Removal Area 5B/Upland Area 5B and the
Oxbow Area.

e Begin restoration activities in Removal Area 6. Activities will include the installation of topsoil, river
run rock, coir logs, restoration seed, and erosion control blankets.

e Continue loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Site activities will be suspended September 4" through September 6" in observance of the Labor
Day holiday.

£ ARCADIS

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #32

Page 2 of 7

Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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‘Complete’ is defined
as removal of all
targeted materials as
detailed in the
Plainwell No. 2 Dam
Area Design Report.
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 109 LPOs have been completed for the project to date.

Weather Summary

e No weather issues to report.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 (Staging Areas 1 and 2) 39,339 gallons
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X] Locations: Upland Area 5B & Oxbow Area
Cleanup Standard Achieved? N/A[] Yes [ ] No [X] After initial excavation and verification
sampling, the cleanup standard was not achieved in one grid in Upland Area 5B and
one grid in the Oxbow Area. An additional 6 inches of material has been removed in
each area, the grids have been resampled, and analytical results are pending.

Issues Encountered/Solutions Advanced
e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 08/26/10 ‘ 08/27/10 ‘ 08/28/10 08/29/10 08/30/10 08/31/10 09/01/10
Terra Contracting Staff 12 12 12 12 12 12
JF New
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X
Michelle Rumler
Caitlin Mahon X X X X X X
Nick Harmer X X X X X X
Mike Kohagen X X X X X X

Steve Garbaciak
Scott Harcus
Eric Hritsuk X
Oversight Personnel

Sam Borries / USEPA OSC
Jim Saric / USEPA

Weston Personnel X X X X X X
Other Agency Staff

Paul Bucholtz / MDNRE
Sharon Hanshue / MDNRE
John Lerg / MDNRE
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Photos from August 26 — September 1, 2010
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Lining trucks for transportation and disposal Installing a temporary access point in the Oxbow
at Staging Area 1. Area using steel sheeting — this will facilitate

sediment removal activities.

Load'ihgb truéks fdr trahsportation and disposal Reoing targeted top-of-bank material
at Staging Area 2. in Removal Area 6.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.

£ ARCADIS

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



